



COMMERCIAL PROPOSAL

Zoho CRM Implementation

Sales Transformation & Field-Force Enablement

Prepared for

Pon Pure Chemicals Group

Prepared by

Spikra — Zoho Premium Partner & IT Consulting

Proposal reference	SPK-PROP-PONPURE-CRM-2026-002
Date	29 July 2026
Version	1.0 — for client review
Basis document	Business Requirements Document (BRD) v1.3, 22 July 2026
Total commercial value	INR 28,00,000 (Twenty-Eight Lakhs) + applicable taxes
Validity	60 days from the date of issue

Contents

1. Executive Summary.....	3
2. Understanding of Your Requirements.....	4
3. Scope Overview.....	5
4. Deliverables.....	6
5. Implementation Approach & Timeline.....	7
6. Commercial Proposal.....	8
6.1 Cost Breakdown.....	8
6.2 Payment Schedule.....	9
6.3 Zoho Licensing.....	9
7. Assumptions & Exclusions.....	10
8. Terms & Conditions.....	11
9. Why Spikra.....	12
10. Next Steps.....	12

1. Executive Summary

Pon Pure Chemicals Group runs one of India's largest B2B chemical distribution and manufacturing operations — revenue above USD 554 million, 13,000–14,000+ customers, 750+ products and a field sales force of roughly 200–250 executives working a distinctive 13-cycle journey calendar across the General Chemicals and Performance / Specialty divisions. Today that engine runs on a heavily customised, homegrown CRM that is mature but entirely self-maintained, carries no native AI, and is costly to extend.

This proposal responds directly to the requirements set out in your **Business Requirements Document (BRD) v1.3**. It covers the replacement of the homegrown sales modules with **Zoho CRM (Enterprise / Ultimate)** — configured to Pon Pure's journey-cycle and market-circle model, with the business-specific logic (the 13-JC calendar, hazardous-material licence management and multi-level credit workflows) delivered natively inside Zoho CRM using custom modules, Deluge and Blueprint. AI assistance (Zia) adds suggested visit planning, lead scoring and visit-report intelligence, and clean integrations preserve the surrounding Oracle ERP, GST and warehouse estate.

Consistent with the 22 July BRD-validation review, delivery is phased — **Phase 1 for the Specialty / Performance division (~100 users)**, followed by General Chemicals in Phase 2 subject to management approval. Spikra proposes to deliver the engagement for a total commercial value of **INR 28,00,000 (Twenty-Eight Lakhs), exclusive of applicable taxes and Zoho subscription licences**.

At a glance

Platform: Zoho CRM (Enterprise / Ultimate) with Analytics, SalesIQ and Zia AI — all custom modules delivered natively

Scope: field sales, commercial process, governance (credit + hazardous-material licence), complaints, AI, and Oracle/GST/WMS/homegrown integration, per BRD v1.3.

Commercial model: fixed price of INR 28,00,000 + taxes, milestone-linked; Zoho licences are a separate pass-through cost.

Rollout: Phase 1 Specialty (~100 users); Phase 2 General Chemicals on approval.

2. Understanding of Your Requirements

The BRD makes two drivers explicit: to benchmark Pon Pure's self-built processes against a best-in-class platform and remove the burden of maintaining bespoke code, and to gain native AI capability the team has only begun to build for itself. Our solution is shaped around both, and around the specific operating model the BRD documents:

Your requirement (per BRD)	How this proposal responds
A 13 × 28-day journey-cycle calendar underpinning targets, plans and metrics	A native journey-cycle calendar module (custom module + Deluge) driving targets, PJP and analytics by JC rather than calendar month.
Market-circle territories and a multi-tier sales hierarchy with matrix roles	A role, territory and data-sharing model scoped to market-circle / branch / region / division, supporting dual-role users and territory-transfer visibility.
AI-assisted selling — suggested visits, lead scoring, CVR intelligence	Zia-based lead scoring and visit-report intelligence, with a data-structuring step first so the AI performs reliably.
Hazardous-material licence compliance at the point of quotation	A native licence-management module that validates licence, expiry, product mapping and capacity, and blocks or reroutes non-compliant quotes.
Governance — multi-level credit, payment-term, pricing and quote approvals	Configurable approval processes (up to CFO / ED), collection commitments with auto-hold, and email-based approvals.
Retain Homegrown App, Oracle ERP, GST and warehouse; integrate, don't replace	API / Zoho Flow integrations for customer master, orders, credit, price lists, product masters, GST validation and read-only WMS stock.

Directly mapped to your BRD

Every deliverable in Section 4 and every cost line in Section 6 traces to a requirement area in BRD v1.3 (Sections 3.1–3.11), so scope and commercials line up one-to-one.

3. Scope Overview

In Scope — Phase 1 (Specialty / Performance Division)

- **Sales backbone:** business-plan targets (annual + rolling journey-cycle), visit planning (PJP), customer visit reports (CVR) with geo-fenced capture, combined lead/opportunity management, accounts / Customer 360, and mobile quotation — with their approval workflows.
- **Native custom modules:** the 13-journey-cycle calendar, hazardous-material licence management, and multi-level credit workflows — built with Zoho custom modules, Deluge and Blueprint.
- **AI enablement (Zia):** suggested visit planning, lead conversion-probability scoring, and visit-report summarisation, sentiment and red-flag detection.
- **Complaint handling:** native Zoho CRM Cases — capture from the CVR, categorisation, assignment and resolution workflow.
- **Integrations:** Oracle ERP (customer master, sales orders, credit & receivables, price lists, product masters), GST portal validation, read-only WMS stock visibility, and API integration to the retained homegrown modules.
- **Analytics & access:** role-based dashboards (JC-vs-target, Customer 360, credit, complaints) via Zoho Analytics; profiles, roles, territories and SAML SSO.
- **Data migration** and cleansing for the in-scope modules, and role-based training, change management and hypercare.

Phase 2 (General Chemicals)

General Chemicals is onboarded in Phase 2, subject to management approval following a migration-benefits review. This proposal prices Phase 1 in full and treats Phase 2 as a planned extension to be confirmed and scoped on the same platform foundation (see Assumptions).

Out of Scope (this phase)

- The non-sales modules retained within the homegrown system (e.g. credit notes, customer returns) and the Oracle ERP itself — integrated, not replaced.
- The separate e-commerce / consumer (Vooki-type) CRM and its team.
- The General Chemicals market-price module and external broker-feed automation (deferred per BRD v1.3).
- OCR / AI purchase-order-to-quote automation (deferred; feasibility to be assessed in a later phase).
- Invoicing and physical dispatch, which remain in the ERP.

4. Deliverables

The engagement produces the following defined deliverables, grouped by work area. Each maps to the corresponding BRD requirement set.

Work area	Key deliverables	BRD reference
Consulting & Solution Design	Discovery workshop outputs, solution & data-model design, security/role model, integration architecture map, and a signed-off Solution Design Document.	2, 3.10, 3.8
CRM Configuration & Custom Development	Configured modules (leads/opportunities, accounts, quotes, Cases); native custom modules — JC calendar, licence management, credit workflows; PJP & CVR modules; Blueprints, workflows and Deluge automations.	3.1–3.7, 3.6a
AI Enablement (Zia)	Lead-scoring model, AI-suggested visit planning, and CVR intelligence (summary, sentiment, red flags, quality score), tuned on structured data.	3.1 SR-07, 3.3 VP-06, 3.4 CV-07
Integrations	Oracle ERP, GST portal, WMS and homegrown-system interfaces built and tested, with reconciliation and error handling.	3.8 IN-01–IN-13
Data Migration & Cleansing	Migrated and reconciled master and open-transaction data, a data-quality	5.1–5.4

Work area	Key deliverables	BRD reference
	report, and a validated go-live cutover.	
Training & Change	Role-based training, quick-reference guides, train-the-trainer, and two weeks of post-go-live hypercare.	6.1–6.3
Analytics & Dashboards	Configured Zoho Analytics dashboards (JC-vs-target, Customer 360, credit, complaints, visit compliance).	3.9

5. Implementation Approach & Timeline

Spikra delivers through a structured, phase-gated methodology. Each phase closes with a review and formal sign-off, so the engagement stays controlled and Pon Pure has visibility at every step. Indicative durations below are for Phase 1 and will be confirmed after the detailed requirement-gathering workshops.

Phase	Focus	Indicative duration	Exit gate
1. Discover & Design	Requirement workshops, solution & integration design, security model.	3–4 weeks	Solution Design sign-off
2. Build — Core	Configuration, PJP/CVR, leads, quotation, accounts, dashboards.	5–7 weeks	Configuration review
3. Build — Custom & AI	JC calendar, licence & credit modules; Zia lead scoring, visit & CVR AI.	5–7 weeks	Functional demo
4. Integrate	Oracle ERP, GST, WMS and homegrown-system interfaces; reconciliation.	3–5 weeks	Integration test sign-off
5. Migrate & Validate	Data migration, cleansing, UAT and pilot.	3–4 weeks	Data & UAT sign-off
6. Go-Live & Hypercare	Go-live for Specialty division, training and hypercare.	3–4 weeks	Go-live acceptance

Indicative Phase 1 timeline

Approximately 16–20 weeks end to end, with phases overlapping in practice. Durations firm up after discovery once ERP/WMS integration complexity and data volumes are known. Phase 2 (General Chemicals) is scheduled separately on management approval.

Principles we work to

- **Configure before customise** — use native capability wherever it meets the requirement, reserving custom development for genuinely business-specific logic, keeping the solution maintainable.
- **Structure data first** — per the BRD, we standardise CRM data before switching on AI, so Zia's suggestions and scores are reliable from the start.
- **Pilot then scale** — prove value with the Specialty division before extending to General Chemicals.

6. Commercial Proposal

The total commercial value for the engagement is **INR 28,00,000 (Twenty-Eight Lakhs)**, **exclusive of applicable taxes**. The value is distributed across logical cost components in proportion to the effort each requires for the scope defined in the BRD.

6.1 Implementation Fee

#	Cost component	What it covers
---	----------------	----------------

#	Cost component	What it covers
1	Consulting & Solution Design	Discovery, solution & data-model design, security & integration architecture.
2	CRM Configuration & Custom Development	Standard configuration plus native custom modules (JC calendar, licence, credit), Blueprints, workflows and Deluge.
3	AI Enablement (Zia)	Lead scoring, AI visit planning, and CVR intelligence, tuned on structured data.
4	Integration	Oracle ERP, GST, WMS and homegrown-system interfaces, with reconciliation.
5	Data Migration & Cleansing	Extraction, cleansing, mapping, validated load and reconciliation.
6	Training, Change & Hypercare	Role-based training, enablement material, and post-go-live hypercare.
7	Contingency	Risk buffer for the high-complexity integration and compliance items.

Total commercial value (exclusive of applicable taxes)

28,00,000

6.2 Payment Schedule

Payment shall be structured as a monthly advance retainer, invoiced in advance on the 1st of each month for the duration of the Project (5 months), with amounts weighted to reflect project phase intensity as follows:

Milestone	Month Phase	Value (INR)
Mobilisation	Month 1	8,40,000
Solution Design sign-off	Month 2	5,60,000
Core & custom build	Month 3	8,40,000
Integration, Data & UAT	Month 4	2,80,000
Go-live Hypercare	Month 5	2,80,000

All milestone values total INR 28,00,000 and are exclusive of applicable taxes.

Each monthly invoice is due and payable within 5 (five) business days of receipt, regardless of the completion status of the corresponding phase.

Payment obligations under this clause are independent of milestone completion and shall not be withheld, delayed, or offset on account of any delay, dispute, or pending sign-off relating to project deliverables.

Deemed Acceptance: Where a phase deliverable requires Client sign-off (including but not limited to Solution Design, Integration, or UAT), such deliverable shall be deemed accepted if the Client fails to provide written objection, with specific reasons, within 5 (five) business days of submission. Deemed acceptance shall not affect the payment schedule above, which proceeds independently of sign-off timing.

Delay Attributable to Client: Should Client-side delays (including delayed sign-offs, unavailability of stakeholders, or delayed provision of data/access) extend the Project timeline beyond 5 months, the monthly retainer amount for the extended period shall continue at the rate of the final scheduled month (₹2,80,000/month) until Go-live acceptance, in addition to any applicable change-request fees.

Delay Attributable to Spikra: Should the Project extend beyond 5 months due to delivery delays on Spikra's part, no additional retainer shall be charged beyond the original 5-month total of ₹28,00,000, and the remaining scope shall be completed at no extra cost to Client.

6.3 Zoho Licensing

Zoho CRM subscription licences (Enterprise / Ultimate) and any add-ons are a **separate, pass-through cost payable by Pon Pure directly to Zoho**, and are not included in the fee above. As a Zoho Premium Partner, Spikra will recommend the appropriate edition and user count for the ~100 Phase 1 users and assist with procurement at the best applicable pricing.

7. Assumptions & Exclusions

Assumptions

- The BRD v1.3 is the agreed basis of scope; detailed workflows, approval logic and field-level rules are refined in requirement-gathering workshops after kickoff, within the scope and effort envelope priced here.
- Pon Pure provides timely access to systems, data extracts, stakeholders and decisions, and the inputs committed in the BRD — organisation hierarchy and role mapping, the lead-source list, historical target data, and API/integration details.
- Oracle ERP, GST portal and WMS expose supported interfaces (APIs or scheduled file exchange); the homegrown system exposes APIs for the retained modules.
- Reviews and sign-offs are returned within five working days to keep the timeline on track.
- Pricing covers Phase 1 (Specialty division, ~100 users) and Phase 2 (General Chemicals). Phase 2 is a planned extension, and will be implemented on management approval.

Exclusions

- Zoho subscription licences (separate pass-through cost); third-party software, hardware or network procurement.
- The retained homegrown non-sales modules and the Oracle ERP itself; the e-commerce CRM; the deferred market-price and OCR items (per BRD).
- Ongoing post-hypercare support / AMC, offered separately under a support retainer.

8. Terms & Conditions

1. **Validity.** This proposal is valid for 60 days from the date of issue.
2. **Taxes.** All amounts are in Indian Rupees and exclusive of GST and any other applicable taxes, charged at the prevailing rate.
3. **Payment.** Invoices are milestone-linked and payable within 15 days. Zoho licences are billed separately by Zoho.
4. **Change control.** Requirements outside the scope in this proposal and BRD v1.3 are assessed through a written change-control process, with impact on effort, cost and timeline agreed by both parties before work proceeds — protecting the fixed-price certainty for the agreed scope.
5. **Roles & responsibilities.** Spikra provides a senior-led delivery team; Pon Pure nominates an executive sponsor, a project coordinator, and business/IT owners for design validation and UAT.
6. **Intellectual property & confidentiality.** Configurations and custom modules developed for Pon Pure belong to Pon Pure on full payment; both parties treat shared information as confidential.
7. **Warranty.** A defect-resolution warranty applies through the hypercare period; platform behaviour is governed by Zoho's own service terms.
8. **Acceptance.** Acceptance is confirmed by signature or a purchase order referencing this proposal, upon which Spikra issues an engagement agreement incorporating these terms.

9. Why Spikra

What you get	Why it matters
Zoho Premium Partner, senior-led delivery	Experienced architects and consultants engaged throughout — not a post-sale handoff to junior resources.
Configured to your operating model	The solution mirrors Pon Pure's journey-cycle, market-circle and divisional model, validated in the demo and on-site workshop.
Native-first, maintainable build	All custom logic delivered inside Zoho CRM — no additional low-code product to license or maintain.
Fixed-price certainty	A single, defensible fixed price across all components, protected by clear scope and change control.
Adoption-led	Training, change management and hypercare are built into the engagement for a 200–250-strong field force.

10. Next Steps

9. **Review this proposal** with your stakeholders and confirm scope and commercials.
10. **Share the pending inputs** committed in the BRD — organisation hierarchy & role mapping, lead-source list, historical target data, and integration details.
11. **Accept and mobilise** via signature or purchase order; Spikra issues the engagement agreement and begins Phase 1 discovery.
12. **Schedule the migration-benefits review** for General Chemicals to support the Phase 2 decision.

For Pon Pure Chemicals Group

Name / Designation

Signature & Date

For Spikra

Name / Designation

Signature & Date

Spikra — Zoho Premium Partner · sales@spikra.com